COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 17/ 2020

ESTI MATE SUMVARY 14:48: 34
CONTI D C22254 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 22254-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 98.0 DAYS TIME ALLOW 110 WORK DAYS
SH 69 MP 58.70 TO MP 71.58 PERCENT TI ME: 89. 09 ORI G TI ME ALLOW 110 WORK DAYS

PRQIECT NO STAO069A- 033
SH69A WVESTCLI FFE TO HI LLSI DE OVERLAY

NAME OF ROAD:
PRQIECT COUNTI ES: CUSTER

CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/11/ 2020 DATE TI ME STARTED 05/21/2020
P.O. BOX 566 DATE LET 02/ 13/ 2020 DATE WORK BEGAN 06/ 22/ 2020
DATE AWARDED 03/ 25/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/20/ 2020 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 21/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PROJECT AMT: $ 5,811, 255.09 PARTI Cl PATI NG $ 47, 000. 00 $ 0.00
AWARD PRQJECT AMI: $ 5,376,000.00 NON-PARTI Cl PATI NG 5,277,132.92 577,224.29
PERCENT COVPLETE: 91. 62% TOTAL EARNI NGS 5,324, 132. 92 577,224.29
FUNDS AVAI LABLE: $ 487,122.17 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 5,324, 132. 92 577, 224. 29
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 80, 640. 00 0. 00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 5,243, 492. 92 577, 224. 29

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 5,243, 492. 92 577, 224. 29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;s 77777 5 77;,7272;.725 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22254-BI D ESTI MATE RUN 12/ 17/ 2020
PRQJECT: STA069A- 033 ESTI MATE NO 0005 14: 48: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 396. 000 0. 000
EACH 362. 000 2,172.00
6. 00000 362. 000 2,172.00
0010 202-00220 *Rermoval of Asphalt Mat 2,427.000 2,328. 300
SY 0. 000 0. 00
9. 00000 2,328. 300 20, 954. 70
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 13, 561. 000 12, 835. 600
Sy 0. 000 0. 00
4.00000 12, 835. 600 51, 342. 40
0020 202-00810 *Rermoval of Ground Sign 158. 000 1. 000
EACH 157. 000 15, 700. 00
100. 00000 158. 000 15, 800. 00
0025 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 4.000 400. 00
100. 00000 4.000 400. 00
0030 202-01130 *Rermoval of Guardrail Type 3 5, 780. 250 5, 780. 250
LF 0. 000 0. 00
8. 00000 5, 780. 250 46, 242. 00
0035 202-01300 *Renoval of End Anchorage 55. 000 55. 000
EACH 0. 000 0.00
400. 00000 55. 000 22,000. 00
0040 203-00000  *Uncl assified Excavation 1,173. 800 1,173. 800
cY 0. 000 0. 00
26. 00000 1,173. 800 30, 518. 80
0045 203-00060 Enbankment Material (Conplete In Place) 2,181. 000 2, 096. 800
cY 0. 000 0.00
45. 00000 2,096. 800 94, 356. 00
0050 203-01500 Bl adi ng 40. 000 13. 800
HOUR 0. 000 0. 00
135. 00000 13. 800 1, 863. 00
0055 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22254-BI D ESTI MATE RUN 12/ 17/ 2020
PRQJECT: STAO69A- 033 ESTI MATE NO 0005 14: 48: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00205 Topsoi | 233. 000 0. 000
cY 0. 000 0.00
55. 00000 0. 000 0. 00
0065 207-00205 Topsoi |l (Shoul dering Material) 2,010. 000 238. 200
cY 275. 200 16, 512. 00
60. 00000 513. 400 30, 804. 00
0070 208-00020 *Silt Fence 1, 560. 000 888. 000
LF 0. 000 0.00
3. 00000 888. 000 2,664.00
0075 208- 00035 *Aggr egat e Bag 44. 000 44.000
LF 0. 000 0. 00
12. 00000 44. 000 528. 00
0080 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0085 208- 00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 50. 000 0. 000
HOUR 15. 000 975. 00
65. 00000 15. 000 975. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 3. 000 360. 00
120. 00000 3. 000 360. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0105 208-00107 Renoval of Trash 40. 000 11. 000
HOUR 0. 000 0. 00
75. 00000 11. 000 825. 00
0110 208-00300 Tenporary Berns 100. 000 0. 000
LF 0. 000 0.00

20. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210- 00815

210-01710

212- 00006

212-00032

213-00002

213- 00061

240- 00010

240- 00020

304- 06007

403- 00720

403- 34721

C22254

22254-BID
STAO69A- 033

| TEM
DESCRI PTI ON

ROADWAY

*Reset

Si gn Panel

Reset Val ve

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

of Nests

Renoval

Netting

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
150. 00000
9. 000
EACH
2, 500. 00000
0. 920
ACRE
40, 000. 00000
0. 920
ACRE
60, 000. 00000
0. 920
ACRE
12, 000. 00000
184. 000
LB
30. 00000
8. 200
HOUR
60. 00000
0. 000
%
14. 00000
1, 089. 700
cy
64. 00000
1, 343. 970
TON
128. 00000
21, 860. 700
TON

86. 00000

QrY TH'S PERI OD
QTY TO DATE

184.
184.

1, 089.
. 000
1, 089.

1, 181.
. 760
1, 343.

18, 976.
56.
19, 033.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 920
. 920

. 000
. 920
. 920

. 000
. 920
. 920

. 000

000
000

. 200
. 000
. 200

. 000
. 000
. 000

700

700

210

970

660
400
060
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ESTI MATE RUN 12/ 17/ 2020

22, 500.

36, 800.

55, 200.

11, 040.

5, 520.

20, 833.

4, 850.

.00

00

00

00

00

00

.00

.00

.00

28

40

14:48: 34

AMOUNT

22, 500.

36, 800.

55, 200.

11, 040.

5, 520.

492.

69, 740.

172, 028.

1, 636, 843.

.00

00

00

00

00

00

00

.00

80

16

16



CONTI D: C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22254-BI D ESTI MATE RUN 12/ 17/ 2020
PRQJECT: STAO69A- 033 ESTI MATE NO 0005 14: 48: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 12, 473. 200 12, 050. 320
TON 0. 000 0. 00
93. 00000 12, 050. 320 1, 120, 679. 76
0175 411-10255 Emul sified Asphalt (Slow Setting) 21, 601. 000 19, 007. 700
GAL 0. 000 0. 00
4.00000 19, 007. 700 76, 030. 80
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 6, 943. 750 6, 943. 750
LF 0. 000 0. 00
32. 00000 6, 943. 750 222, 200. 00
0185 606-01370 *Transition Type 3G 11. 000 11. 000
EACH 0. 000 0. 00
2, 600. 00000 11. 000 28, 600. 00
0190 606-01385 *Transition Type 3J 5. 000 5. 000
EACH 0. 000 0. 00
1, 000. 00000 5. 000 5, 000. 00
0195 606-01385 *Transition Type 3J (Special) 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0200 606-01390 *End Anchorage Type 3K 6. 000 6. 000
EACH 0. 000 0. 00
1, 515. 00000 6. 000 9, 090. 00
0205 606- 02003 *End Anchorage (Nonfl ared) 4. 000 4. 000
EACH 0. 000 0. 00
3, 100. 00000 4.000 12, 400. 00
0210 606-02005 *End Anchorage (Fl ared) 43. 000 43. 000
EACH 0. 000 0. 00
3, 000. 00000 43. 000 129, 000. 00
0215 607-11525 *Fence (Pl astic) 1, 123. 000 1, 123. 000
LF 0. 000 0. 00
4.00000 1, 123. 000 4,492. 00
0220 607-11530 Fence (Special) 832. 000 0. 000
LF 786. 000 7, 860. 00

10. 00000 786. 000 7,860. 00



CONTI D

ROADWAY

CAT NO0200

0225 612-00001

0230

612- 00002

0235

612-00003

0240

614- 00011

0245

614-00012

0250

614- 01503

0255

614-01512

0260

614- 01573

0265

614- 01575

0270

614- 01583

0275 614-01585

C22254
22254-BID
STAO69A- 033

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

*Steel Sign

Sli pbase

*Steel Sign

*Steel Sign
Sli pbase

*Steel Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

| TEM
DESCRI PTI ON

(Type 1)

(Type I1)

(Type 111)

(Class 1)

(Cass I1)

Suppor t

(2-1nch Round) (Post and Socket)

Support

(2-1nch Round) (Post)

Suppor t

(2-1/2 Inch Round NP-40) (Post &

Support

(2-1/2 Inch Round NP-40) (Post)

Suppor t

(2-1/2 In Round Sch 80) (Post &

Support (2-1/2 Inch Round Sch 80) (Post)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
232. 000
EACH
17. 00000
4. 000
EACH
18. 00000
173. 000
EACH
20. 00000
585. 000
SF
24. 00000
1, 491. 000
SF
25. 00000
46. 000
EACH
270. 00000
105. 000
LF
24. 00000
100. 000
EACH
420. 00000
90. 000
LF
30. 00000
2.000
EACH
490. 00000
63. 000
LF

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
3. 000
3. 000

0. 000
. 000
. 000

0. 000
. 000
. 000

0. 000
1, 491. 000
1, 491. 000

0. 000
46. 000
46. 000

0. 000
92. 000
92. 000

0. 000
. 000
. 000

0. 000
90. 000
90. 000

0. 000
2.000
2.000

0. 000
63. 000
63. 000

Page 6

ESTI MATE RUN 12/ 17/ 2020

3,944

54

3, 460

14, 040

37,275

12,420

2,208

42, 000

2,700

980.

2,835

00

00

00

00

00

00

00

00

00

14:48: 34

AMOUNT

3,944

54

3, 460

14, 040

37, 275

12,420

2,208

42,000

2,700

980.

2,835

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22254-BID ESTI MATE RUN 12/ 17/ 2020
PRQIECT STAO069A- 033 ESTI MATE NO 0005 14: 48: 34
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0280 625-00000  *Construction Surveying 1. 000 0.520
LS 0. 480 12, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0285 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
281, 766. 20000 1. 000 281, 766. 20
0290 626-01114  *Public Information Managenent (Tier V) 170. 000 129. 000
DAY 41. 000 2,050. 00
50. 00000 170. 000 8, 500. 00
0295 627-00008 *Modi fi ed Epoxy Pavement Marking 1,112.000 0. 000
GAL 1,101. 100 143, 143. 00
130. 00000 1,101. 100 143, 143. 00
0300 627-00013 *Paverent Marking Paint (H gh Build) 2, 815. 800 2, 815. 800
GAL 0. 000 0. 00
49. 00000 2, 815. 800 137,974. 20
0305 627-30405 *Pref ormed Thernopl astic Pavenment Marking 388. 600 0. 000
(Wor d- Synbol )
SF 388. 600 9, 326. 40
24.00000 388. 600 9, 326. 40
0310 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 228. 000 0. 000
Li ne
) SF 1,228. 000 25,788. 00
21. 00000 1, 228. 000 25,788. 00
0315 630- 00000 *Fl aggi ng 4,304. 000 3, 263. 000
HOUR 1, 041. 000 29, 148. 00
28. 00000 4,304. 000 120, 512. 00
0320 630-00007 *Traffic Control Inspection 55. 000 38. 000
DAY 1.000 220. 00
220. 00000 39. 000 8, 580. 00
0325 630-00012 *Traffic Control Management 110. 000 80. 000
DAY 25. 000 27,500. 00
1, 100. 00000 105. 000 115, 500. 00
0330 630-80001  *Flashi ng Beacon (Portable) 10. 000 0. 000
EACH 0. 000 0. 00

2,000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0382

630- 80341

630- 80342

630- 80348

630- 80350

630- 80355

630- 80360

630- 80370

630-80371

630- 80380

630- 80511

630- 85011

C22254
22254-BID
STAO69A- 033

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Information Sign

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Size A

Si ze B)

Reset Concrete Barrier (Tenporary)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

Imp Atten (Tenp)

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
EACH
25. 00000
52. 000
EACH
35. 00000
3. 000
EACH
200. 00000
20. 000
EACH
44. 00000
2.000
EACH

15, 000. 00000

40. 000
EACH
45. 00000
1,130. 000
LF
38. 00000
2, 850. 000
LF
9. 00000
250. 000
EACH
2. 00000
1. 000
LS
6, 000. 00000
116. 000
DAY

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 600
1. 400
14.000

46. 800
5. 200
52. 000

2.700
0. 300
3. 000

14. 400
1.600
16. 000

1. 800
0.200
2.000

32. 400
3. 600
36. 000

1,017. 000
113. 000
1,130. 000

2,565. 000
285. 000
2, 850. 000

117. 000
133. 000
250. 000

0. 000
1. 000
1.000

104. 400
11. 600
116. 000

Page 8

ESTI MATE RUN 12/ 17/ 2020

35.

182.

60.

70.

3, 000

162.

4,294

2,565

266.

6, 000

464.

00

00

00

00

00

14:48: 34

AMOUNT

350.

1, 820.

600.

704.

30, 000

1, 620.

42, 940

25, 650

500.

6, 000

4, 640

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

C22254
22254-BID
STAO69A- 033

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 12/ 17/ 2020

CAT NO0200

0385 630-85020

0390

630- 86810

0395

700- 70010

0400

700- 70016

0405

700- 70018

0410

700- 70019

0415

700- 70025

0420

700-70111

0425 700-70380

CAT NO0300

0430 202-00246

ROADWAY

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust ment

F/' A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

STRUCTURES

*Rermoval of Asphalt Mat (Pl aning) (Special)

ESTI MATE NG 0005 14: 48: 34
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1. 000 0. 900
EACH 0. 100 1, 600. 00
16, 000. 00000 1.000 16, 000. 00
2.000 1.800
EACH 0. 200 1, 200. 00
6, 000. 00000 2.000 12, 000. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
171, 097. 730 171, 097. 730
FA 0. 000 0. 00
1. 00000 171, 097. 730 171, 097. 73
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA -14,488.190  -14,488.19
1. 00000 - 14, 488. 190 - 14, 488. 19
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 5,729,097.09$  577,224.29% 5,248, 160. 92
282. 000 248. 000
sy 0. 000 0. 00
24. 00000 248. 000 5,952, 00



CONTI D: C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22254-BI D ESTI MATE RUN 12/ 17/ 2020
PRQJECT: STAO69A- 033 ESTI MATE NO 0005 14: 48: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0435 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 5. 000 1.700
Sy 0. 000 0. 00
400. 00000 1.700 680. 00
0440 515-00120 *Wat er proofi ng (Menbrane) 282. 000 246. 000
SY 0. 000 0. 00
25. 00000 246. 000 6, 150. 00
0445 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 24.000 24.000
LF 0. 000 0. 00
500. 00000 24.000 12, 000. 00
0450 518- 03000 *Sawi ng and Seal i ng Bridge Joint 96. 000 96. 000
LF 0. 000 0. 00
40. 00000 96. 000 3, 840. 00
0455 601- 03057 *Concrete C ass DR 1. 000 0. 100
cY 0. 000 0. 00
3, 500. 00000 0. 100 350. 00
0460 601-51005 *@Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0465 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 35,158.00 % 0.00% 28,972.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0475 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0480 620-00015 Field Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00

4, 000. 00000 1. 000 4, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 11
ESTI MATE RUN 12/ 17/ 2020

CONTI D: C22254

PCN: 22254-BID

PRQIECT STAO69A- 033

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
6, 000. 00000 2.000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $

5,811, 255.09 $

14: 48: 34
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
12, 000. 00
0.00$% 47, 000. 00

577,224.29% 5, 324, 132. 92



